CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00213

TITLE: 1528-1548 Tulare St. Building Protect in DATE: 6/7/2018
Place (FB-10-0495)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aftn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

In accordance with the Property Availability Notice for Parcel FB10-0495 dated February 6, 2015, protect the building and
basement access openings on this property during construction in lieu of demolition.

EXTRA WORK AT AGREED LUMP SUM:

For this Work, the Contractor shall be paid the agreed lump sum of $876,400.00. This lump sum constitutes full and
complete compensation from the California High-Speed Rail Authority (Authority) for providing all design and
construction services, labar, materials, equipment, tools and incidentals, including all markups by reason of this change.

EXTRA WORK AT TIME & MATERIALS:

All work involved in the removal and replacement of the canopy structure over the building entrance on Tulare Street will
be paid for on a time and materials basls.

All work involved in protection of the basement access openings around the perimeter of the building will be paid for on a
time and material basis.

Estimate of all work to be performed on a time and material basls = $75,000.00

TIME ADJUSTMENT:

Any delay due to this Change Order shall be evaluated in accordance with the Contract provisions, including Section 23.4,
“Equitable Adjustments — Limitation on Delay and Disruptlon Damages,” of the General Provisions,
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0652 R1 00001 1528-1548 Tulare St. Building PIP- Construction 1.0 LS $737,796.00 $737,796.00
568 R1 00002 1528-1548 Tutare St. Building PIP- Design 1.0 LS $138,604.00 $138,604.00
0652 R1 00003 Protect Canopy and Access Opening 1.0 T&M $75,000.00 $75,000.00
Total: $951,400.00
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a CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00213

TITLE: 1628-1548 Tulare St. Building Protect in DATE: 6/7/2018
Place (FB-10-0495)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amountis that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to helieve and does not believe
that the factual basis for the Subcontractor's claim Is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _ _ [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinjiZachry/Parsons, a Joint Venture

Acceptande By =~

Signature , Date
Ghassan Arigat — Project Manager/Director é /2-?— / /5
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Califor igh-Speed Rail Authority
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Signaturj\\ DB O HEM Date
Glenn Suitor - D-B Oversight Manager / /
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Recommended by

Signa s c Date
teven Milton- Design & Construction Manager
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Terry Ogle- Director of Design & Construction
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